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(See section 20440 for complete application submittal requirements)

 
 

Attachments shall not be accepted unless required by regulation or called for in the application form.
Applicants shall submit a completed Application Form and six additional copies of the form.

E-mail:

Project Coordinator:

Phone:Director of Public Works/Engineering

Address:

The applicant local jurisdiction, pursuant to the Education Code, Title 1, Division 1, Part 11, Chapter 12, Articles 1-3, sections 19985-20011 and Title 5, 
Division 2, Chapter 3, sections 20430-20444 of the California Code of Regulations, hereby makes application for a state matching grant for the 
construction or remodeling of the public library facility described herein and in all supporting documents:

  APPLICATION FORM INSTRUCTIONS:

CITY OF NATIONAL CITY
Legal name of jurisdiction that will own building

Section 20440, Appendix 1

APPLICATION FORM
CALIFORNIA READING AND LITERACY IMPROVEMENT AND PUBLIC LIBRARY CONSTRUCTION AND 

RENOVATION BOND ACT OF 2000 FUNDS
Administered by the California State Library, Office of Library Construction

Limit comments throughout the entire form to the space provided unless otherwise stated. 
 Single space responses, limiting type size to no smaller than 11 points if using a computer, or 12 pitch (elite) if a typewriter 

is used.

1243 National City Boulevard, National City, CA 91950

619-336-4236

Not Available

1243 National City Boulevard, National City, CA 91950

Mayor

Burt Myers

bmyers@ci.national-city.ca.us

PROJECT IDENTIFICATION
Official Name of Project:

District:   City/County:County:

NATIONAL CITY PUBLIC LIBRARY

E-mail:

619-336-4382

Phone:

Name of individual who will have administrative control over the project for the applicant local jurisdiction

Title:

Mayor, Chairperson of Board of Supervisors, Head of Special District, authorized to sign the application

Title:

Address:

City:   (Check one only)

Grant Applicant Name:

Authorized Official of the Applicant Jurisdiction:

(For multipurpose projects, list the legal name of the jurisdictions that will own the public library portion of the multipurpose building.)

Type of Applicant Jurisdiction:

George H. Waters
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> 1767 Whaley Avenue, San Diego, CA 92104

200 E 12th Street, National City, CA 91950

Address:

Head of Planning Department:

rpost@ci.national-city.ca.us

619-336-4316Phone:

1243 National City Boulevard, National City, CA 91950

Planning Director

619-336-4383

Stephen M. Kirkpatrick

Assistant Director of Public Works/Engineering

Alternate Project Contact Person:

Title:

E-mail:

Address:

Title:

E-mail:

Title:
If Applicable:  Head of Public Works or General Services Department for the applicant jurisdiction.  Special Districts are exempt.

Head of Public Works or General Services Department:  > Burt Myers

Library Building Program Consultant:

Principal Librarian

Phone:
 If the project coordinator is unavailable, the contact person shall be authorized to act in the capacity of the project coordinator.

619-336-4382

Operating Library Jurisdiction: National City Public Library
Legal name of library that will operate the public library. 

bmyers@ci.national-city.ca.us

1243 National City Boulevard, National City, CA 91950

Director of Public Works/Engineering Phone:

Anne Campbell

City Librarian
 

Terry Claypool, The Fromm Group

gsanchez@sdcoe.k12.ca.us

Public library director for the library jurisdiction that will operate the public library.

Address:

acamp@sdcoe.k12.ca.us

200 E 12th Street, National City, CA 91950

619-336-4364Title: Phone:

E-mail:

E-mail:

Address:

Title:

Alternate Library Contact Person:

Phone: 619-336-4363

Guadalupe Sanchez
If the library director is unavailable, the contact person shall be authorized to act in the capacity of the library director.

Library Director Name:

(If applicable)

E-mail:

 (For the applicant jurisdiction, if applicable.  Special Districts are exempt.)

Address: 1243 National City Boulevard, National City, CA 91950

skirkpatrick@ci.national-city.ca.us

Roger Post

E-mail:

619-473-8261

Address:

Title: Library Consultant Phone:

tclaypool@frommgroup.com
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(If applicable)

858-485-6765
(If applicable)

Jim Lewis, CUMMING LLC

(If applicable)

Senior Estimator

Title: Phone:

Title:
 

E-mail:

Construction Cost Estimator:

Principal

Phone:

Hazardous Materials Consultant:

Phone:
(If applicable)

Interior Design Principal

Not required

Bill Bocken, CARRIER JOHNSONProject Interior Designer:

12875 Brookprinter Place, Suite 300, Poway, CA 92064
jfrisbie@jce-inc.com

Title: Phone: 858-679-4030

John Frisbie, JOHNSON CONSULTING ENGINEERS, INC.

Project Manager:

Senior Associate

(If applicable)

Providing construction budget estimate and/or conceptual plans.
Project Architect: Kevin Krumdieck, CARRIER JOHNSON CA 20050

E-mail:

Phone:

Title:

Senior Associate 619-239-2353

619-239-2353
E-mail: klk@carrierjohnson.com

1301 Third Avenue, Suite 100, San Diego, CA 92101

Not yet determined

Phone:

Address:

E-mail:

Address:

Phone:

Address:

Address:

Title:

(If applicable)

Kevin Krumdieck, CARRIER JOHNSON

Construction Manager:

klk@carrierjohnson.com

1301 Third Avenue, Suite 100, San Diego, CA 92101

Title:

Address:

619-239-2353
bcb@carrierjohnson.comE-mail:
1301 Third Avenue, Suite 100, San Diego, CA 92101

Address:
E-mail:

10720 Thornmint Road, Suite D, San Diego, CA 92127
jlewis@cummingllc.com

Address:
E-mail:

Title:

License #  >

Technology Planning Consultant
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>
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6. >

Priority:

Specify:

Second Priority "All Others"

Career Center

SF

Remodeling and Expansion of an Existing Public Library Building

Second Priority "All Others"

Gross Square Footage

0Remodeling:

Conversion of an Existing Building into a New Public Library Building
                             Conversion and Expansion of an Existing Building into a New Public Library

Construction of a New Public Library Building SF

(Include both new & remodeled square footage.)

48,998                      

TYPE OF PROJECT

Gross Square Footage

                             

SF0Remodeling:

SF

Subject Specialty Center
Homework Center

Joint Venture Joint Use

SF
SF0Expansion:

New Public Library Building Gross Total Project Square Footage

SF

Field Act Applicability (Joint use projects only)

0                           

YESIs the project subject to the Field Act? NO

A public library project in the attendance area of a public school that has inadequate infrastructure to support access to 
computers and other educational technology.

First Priority

Name of Public School: n/a

"Inadequate infrastructure" is defined as an incoming telecommunication connection to a school building of equal to or less 
than 512 thousand bits per second (512K bps)

0 SF

0                           

Computer Center

Family Literacy Center

Existing Public Library Building

Remodeling an Existing Public Library Building

Other similar collaborative library services with direct benefit to K-12 students

SF
Gross Total Project Square Footage

First Priority "Joint Use"

Co-Location Joint Use

Shared Electronic/Telecommunications

(Include both new & remodeled square footage.)

Expansion:

4



>

1. Dedicated to Public Library Use >

2.

A. >

B. >

C. >

D. >

E. >

F. >

G. >

H. >

3. >

4.

5. >

6. >

7. >

8.

9. >

SF
Must equal Line 6 SF + Line 7 SF

Specify

Common Areas1

Subtotal:  Total of Common Areas1

SF

Dedicated to "Other" Uses

SF ATTRIBUTABLE TO PUBLIC LIBRARY USE

SF

Line 1 SF + Line 6 SF
SF

Add Lines 1SF, 3 SF, & 5 SF
TOTAL MULTIPURPOSE BUILDING SQUARE FOOTAGE

Multipurpose Buildings (Multipurpose Building Projects Only)

YESIs the project a Multipurpose Building?

SQ FT

#DIV/0!

0               

1 "Common Areas" are those areas of a multi-occupant building that are shared by all occupants, such as lobbies, vestibules, mechanical rooms, restrooms, custodial 
areas, delivery, shipping and receiving areas, loading docks, kitchenettes, auditoriums, meeting rooms, conference rooms, and storage areas that are used by all parties of 
a multipurpose building.

Line 5 SF x 
% in Line 3

SF

(A multipurpose building is a multi-occupant facility, part of which is a public library and part of which is used for other purposes.)

Types of Multipurpose Building Uses & Square Footage Allocations

NO

Specify

%SQ FT

SF

Specify

SF

SF

Specify

SF

SF

Specify -                

Line 1 SF divided by 
(Line 1 SF + Line 3 SF)

SF 

SQ FT

-                

-                

-                

SFSpecify -                

-                

Specify -                

-                

Specify

#DIV/0!
(Including Public Library / School Library Use, if Joint Use Project)

Space Use

"Other" Uses Pro Rata Share of Common Areas 1 #DIV/0!

>

SF

SF0               
Add Lines 2A SF

thru 2H SF
Line 3 SF divided by 

(Line 1 SF + Line 3 SF)

-                

#DIV/0!

Line 5 SF x 
% in Line 1

-                

SFPublic Library Pro Rata Share of Common Areas 1 #DIV/0!

Subtotal:  Dedicated to "Other" Uses
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(a)

(b)

(c)

1. >

2.

3. >

4. >

5.

6. >

7. >

8.

9. >

>

12. >

>

>

Public library project's service area 2020 population:

11%

All Projects:

PROJECT PLANNING INFORMATION

16.

10.

11.

California Department of Education

Project's public school attendance area(s) 2020 student population:15.

Source: >

58,977

When providing the 1980,  2000, and 2020 population figures below, the applicant shall count only those residents:

Source: >

San Diego Association of Government (SANDAG)

California Department of Education

Population Percentage Change from 1980 to 2000: 46%

Within the official boundaries of the applicant jurisdiction, and

13.

14. 5%

Source: >

Population Percentage Change from 2000 to 2020:

Project's public school attendance area(s) 1980 student population:

Public library project's service area 2000 population:

Within the service area of the proposed project, but

Exclude all people living within the boundaries of other special district, county, or city public library service areas, for which 
there is no public library service contract with the applicant.

Public library project's service area 1980 population: 48,772

Source: >

Population Growth

Joint Use Projects (Both Co-location & Joint Venture Projects):

Population Percentage Change from 1980 to 2000:

San Diego Association of Government (SANDAG)

11,209Project's public school attendance area(s) 2000 student population:

Sweetwater Union HS District, National School District

Population Percentage Change from 2000 to 2020: 9%

54,260

Source: > San Diego Association of Government (SANDAG)

7,653

Source: >

11,743
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1. >

2. >

Describe the relationship of the proposed project to other existing or planned library facilities for the jurisdiction.
Library Facilities Master Plan

The current gross square footage of the existing public library(s) being replaced is:

Existing Library Facility Square Footage

If no existing public library facility, enter "0."

Existing Public Library:

If no existing school library facility, enter "0."

SF

SF

22,444

Existing School Library:  (Co-located Projects Only)
0The current gross square footage of the existing school library(s) being replaced is:

     National City plans to use California Reading and Literacy Improvement and Public Library Construction and Renovation Bond 
Act of 2000 funds to construct a replacement facility for the 49-year-old National City Public Library (NCPL).  This is the City's only 
public library and it has no official branches; however, NCPL has successfully extended professional library services beyond its 
physical walls into 10 elementary school sites and into neighborhoods through partnerships with schools and community-based 
organizations that depend on this originating hub.  Library staff manages up to 22 of these programs daily; programs run the gamut 
from individual-to family- to community-oriented, including crucial literacy and technology services.  
     This low income City with a multi-lingual population and 36% illiteracy depends on the Library for survival-related information, 
programs, and assistance.  The Library is the City's front line opportunity to enrich citizens' lives, yet 21st century demand for 
library services is exerting ever-increasing constraints on the existing facilities, severely limiting its potential and creating yet 
another barrier for residents to tolerate or overcome in their quest for education and social services.  
      The City's young population responds well to technology innovations.  The Library's Community Computer Center serves over 
50,000 users annually, who create resumes, search for jobs, and use e-mail.  The Library's literacy services are state-of-the-art, 
mixing computer solutions with individual tutoring and family activities. The Library currently serves National School District's 6,600 
K-6 students by providing clerical library assistance and shared professional staff ; a shared online catalog and automation system; 
shared reference services at each school site using digital video technology; California State Library English Language and 
Literacy Intensive (ELLI) Family Study Teams; California State Library Families for Literacy Program; Reading is Fundamental 
(RIF) book distribution; the Christopher Ewing Writing Contest; CBET (Community-Based English Tutoring Program) reaching 
parents and caregivers; shared statistical data to aid program evaluation; and electronic connectivity through San Diego County 
Office of Education.  The school district could not offer these programs on its own; the partnership profoundly improves school 
library service, positively impacting students and families.  The WOW (Words on Wheels) Mobile, reaching preschoolers and 
parents, and overcoming residents' lack of transportation is a partnership with the schools and several local collaborative 
organizations.
     These projects will benefit from relocation to a modern building with space and infrastructure designed to support in-house and 
satellite services.  The Library and the National School District plan to continue their library services relationship through a Joint 
Venture Project for a Family Literacy Center and Shared Electronic Services, ensuring continued outreach and presence 
throughout the City with the positive ripple effect of reaching parents and caregivers.  The Library's new site on the primary 
automobile and mass transit route maximizes and improves services to visitors to the physical building as well as to thousands of 
remote residents.
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1. >

2. >

>

>

If proposed project will replace more than one 
building, list the oldest of the buildings.

When was the most recent structural1 renovation or expansion 
of the existing school library building(s) that 
is to be replaced or improved by the proposed project?

Co-Located Joint Use Projects Only

If proposed project will replace more than one 
building, list the oldest of the buildings.

If proposed project will replace more than one 
building, list the oldest of the buildings.

If no existing public library facility, enter "N / A"

Co-Located Projects Only

If proposed project will replace more than one 
building, list the oldest of the buildings.

In addition to the information listed above:

Yearn/a

4.

If no existing school library facility, enter "N / A"

1 Pertaining to the load bearing elements of the building

When was the most recent structural1 renovation or expansion 
of the existing public library building(s) that 
is to be replaced or improved by the proposed project?

All Projects

1954When was the existing public library building(s) that will be replaced or improved built? Year

n/a YearWhen was the existing school library building(s) that will be replaced or improved built?

All Projects

Age of the Existing Library Facility
See Definition of "Existing Public Library," section 20430.

See Definition of "Existing Public Library," section 20430.

Year

In addition to the information listed above:

1987

3.

Condition of the Existing Library Facility

If no existing school library facility, enter "N / A"

If no existing public library facility, enter "N / A"
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1. Yes No

2. Yes No

3. Yes No

4. >

5.
Yes No

6. Yes No

7. Yes No

8. Yes No

9. Yes No

10. Yes No

11. > $

12. Yes No

13. > $

14. Yes No

What is the appraised value of the building?

Are there any exceptions to marketable record title?

Building (For Conversion Projects Only)

Are there any exceptions to marketable record title?

Title Considerations
Site

SITE INFORMATION

Site

Ownership and Availability

Building (For Conversion Projects Only)

Appraisal

What is the appraised value of the library site?

(No appraisal is required if the value of the land or building will not be claimed as an eligible project cost or a local matching fund credit.)

Was the site acquired with funds from the "Class Size Reduction Kindergarten-University 
Public Education Facilities Bond Act of 1998"?

Building  (For Conversion Projects Only)

Is the site currently dedicated to the operation of a public library?

Does the appraiser have a State Certified General Real Estate Appraiser's License?

Is the library site currently owned by the applicant?

Does the appraiser have a State Certified General Real Estate Appraiser's License?

1,220,000                 

0                           

n/a

Will the building be owned by the applicant?

Is the building to be converted currently owned by the applicant?

Site

Will the library site be leased by the applicant?

Will the library site be owned by the applicant?

If the library site will be leased, provide the name of the owner:

(or library portion of site, if multipurpose project)

(or library portion of site, if multipurpose project)

[See Education Code section 19995(c)]
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 >

Equal Access

Site Use Potential

Describe the accessibility of the proposed site for the residents in the library service area:

If public transit is available in the library service area, describe the various public transit access opportunities for the site.  If no public 
transit is available in the library service area, enter "No Public Transit Service."

Discuss the site's accessibility to all parts of the library service area and its location in relationship to the geographic center of the 
library service area.  Discuss any natural and artificial barriers that may impede access to the site.

Accessibility

Public Transit Access
Number of public transit stops located within 1/4 mile of site: 15

     National City Transit (NCT) provides fixed-route transit service.  NCT operates seven days per week between 5:30 am and 9:30 
pm, so there will be transit service during all Library operating hours.  Every year ridership has been increasing (2000: 1,972,196 
and 2001: 1,988,276, FY-03 is expected to break the two million mark).  It is anticipated this trend will continue so by 2005, when 
the new Library opens, convenient mass transit access will be even more important.
     The existing Library site is hidden from most mass transit riders because of its location on a quiet street.  Only one bus route 
stops at the current site, and the others stop at National City Boulevard and 12th Street.  There is a 30-foot elevation change that 
riders have to walk up and down as they walk to the Library.  This seriously limits convenient disabled resident access by bus.
     Currently all three local bus routes go right by the new site.  The local mass transit agency is planning to put a new stop very 
near the front door of the Library along National City Boulevard.  The location is indicated on the attached Architectural Site Plan 
and will provide a relatively level path of travel from the stop to the entry to further ease disabled access.  Commuters that travel to 
the nearby Metropolitan Transit System trolley station (approximately eight blocks away) also heavily use these bus routes.  The 
new Library location will increase trolley commuter awareness and likely create greater usage due to it being so convenient.

   The site is located centrally in the National City Public Library service area.  It is very near the geographic center of the 
community, within walking distance of eight schools and adjacent to the community park, ball fields, and the Boys and Girls Club.  
Within three blocks is a high-rise housing complex (Kimball and Morgan Towers) that has 260 residents.  A new Higher Education 
Village (Collaboration of Southwestern College, San Diego State University, and San Diego County Office of Education) will be built 
within four blocks of the new site.
  The new Library location will allow level access from the Kimball Park parking lots, the Kimball & Morgan Towers, and the Boys 
and Girls Club to the east.  The site will also have level access from new National City Boulevard bus stops and the new onsite 
parking lot.  The only natural barrier that impedes site access is the natural grade change at the northwest corner of the site.  The 
building is designed with two entries to avoid this corner so that sidewalks can be sloped gently and avoid unsightly ramps.  The 
only artificial barriers to the site are chain link fences in the park that will be removed.
   The adjacent walkways in the park will be connected by the new site design to improve pedestrian and bike access.  This design 
also provides another path for patrons coming from the parking lot in Kimball Park.  The new site parking lot will have ample 
disabled parking spaces adjacent to the south building entry.  The new Library will also continue to reach out into the community 
with its "WOWmobile" bookmobile service that goes out each week to residents with limited mobility.  
   In summary, the new site will have excellent access for all residents of National City, whether they come by foot, bicycle, car, or 
bus.
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1. >
2. >
3. >
4. >

Describe the site's accessibility by automobile for residents of the library service area.  Take into consideration traffic, traffic 
systems, and availability of curb cuts.

16,000                

Describe other access opportunities such as pedestrian walkways and bicycle paths.  Discuss plans for amount and location of 
bicycle parking, including local ordinance requirements.

Pedestrian & Bicycle Access

Automobile Access

National City Boulevard

Proximity to Major Thoroughfares

List the major arterial routes in the library service area with the most recent traffic counts (number of vehicles per day):

Number of 
Blocks 

from Site
0 Dec. 2000

Traffic
CountStreet Name

15,000                

Count 
Date

27,000                
Dec. 2000
Dec. 2000
Dec. 2000

Highland Avenue 8

6
4

19,000                
Plaza Boulevard
8th Street

       National City residents like to walk to the Library as evidenced by a recent weeklong survey (12/01) that found 39% arrived by 
foot.  This is in spite of pedestrian barriers to the site.  The current Library sits on top of a knoll at the north end of Kimball Park.  
Residents from the neighborhoods east, south, and west of the site have to walk up and down a 30 foot elevation change and also 
go around the building additions to get to the main entry.  People's awareness of the Library from the park side is extremely limited 
as the building has no presence (no windows, entries, or signage that identify the use).  
       The new Library will have great access for pedestrians from all directions.  A new traffic signal is planned to allow pedestrians 
from the west safe access across National City Boulevard.  Residents from the south will walk through the park using an existing 
bridge across Paradise Creek.  Residents from the north and east will also walk through the park and can use either entrance.
       National City has no dedicated bike routes.  Cyclists use the existing streets and sidewalks to travel through the community.  
The new site will provide bike racks for 24 bicycles near the entries to encourage easy access.  A side benefit of connecting the 
existing walkways in the park to the Library will be safer bicycle access.  Nearby children will no longer have to ride as far on the 
busy surrounding streets.

       The site will have excellent access for people arriving by car.  It is within eight blocks of all the major arterial routes in the city 
and fronts on the predominant commercial street in town.
       Residents will be able to drop off patrons safely at either of the entries out of the way of busy street traffic.  They also will be 
able to park either in the on-site lot, in Kimball Park's public lots, or on the neighboring streets.  There is an abundance of parking 
nearby, so automobile access will be very easy.  
       The site design created two curb cuts to improve traffic flow and to allow staff and service access to occur without affecting 
patrons.  Using the dead ended 15th Street for automobile access also provides good stacking space for access onto National City 
Boulevard.  Drivers accessing the site from the north will be slightly inconvenienced by a median that forces them south to 16th and 
back up to 15th via a U-turn.  Cutting through this median was not allowed because traffic planners want to "calm" cross traffic 
along National City Boulevard.  This approach is hoped to improve flow along this main thoroughfare that benefits the Library.  
Residents coming from the north will also quickly learn that they can turn left at A Street (14th) and park in the adjacent Kimball 
Park, or City Hall lots and use the north entry.

11



12



1. >

2. >

3. >

4. >

5. >

6. > Yes No

7. >

8. >

9.
>

# of Square Feet of Parking >

>

11. >

0.67

Example:

 

=

= =

Library Bicycle Parking

24                       

SF

15,000                   SF

# of Square Feet of Building
1.50

If no local zoning requirement, provide the average number of square feet per 
parking space used in the project calculations……………………….....….…………..

Total Number of Spaces Available for on-site Library Bicycle Parking………………… spaces

Provide number of square feet per parking space as required by local zoning…….… SF

SF48,998        # of Square Feet of Building

=
# of Square Feet of Parking

Total Number of Spaces Available for Library Parking……………………………………

spaces

spaces

spaces

145                     Number of parking spaces available on street……………………………………………..
(within 500 feet of front door)

351                     

Number of library parking spaces available off street, on library site…………………… 97                       spaces

0                     

Number of library parking spaces available off street, off library site……………..…….

Library Automobile Parking

10,000                   

Was a zoning variance or waiver obtained for the project for parking?…………………

109                     

spacesNumber of on-site library parking spaces required by local zoning……………………..

spaces

10.

If so, by how many spaces were the parking requirements reduced?………………….

0                     

337                     

32,700          

0                     

SF

SF of Parking / 1 SF of Building

SF of Parking / 1 SF of Building
SF

(within 500 feet of front door)

Zoning Requirements

Calculate:

Automobile Parking to Building Square Footage Ratio
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Describe the rationale behind the amount of parking that will be available for the project, including: (1) the location of the automobile 
parking (on-site or off-site), both within and beyond 500 feet of the library entrance; (2) local zoning requirements; (3) the availability 
of public transportation; (4) bicycle parking and bicycle and pedestrian paths; and (5) any other considerations impacting automobile 
parking requirements including, but not limited to, parking partnerships with shared use agreements.

Parking Rationale

Visibility
Describe how visible and prominent the public library building will be within the library service area.

     Convenient and easy parking access is critical to the success of public libraries.  As a point of reference, the existing Library has 
less than 20 spaces on site for a 22,500 square foot facility and parking has always been considered adequate for residents.  As 
mentioned above, National City is a bit unusual as a Library service area in that many patrons arrive by alternative means.  Only 
55% of the patrons came to the Library by car during a recent weeklong survey (12/01).
     There will be 97 spaces available on site in a level parking lot.  There is also an abundance of parking spaces on the streets that 
neighbor the site.  Kimball Park has three parking lots that are also very close to the site.  The nearby City Hall and Community 
Center also have public parking lots available for Library patron use.  In total, there are 351 public spaces available within 500 feet 
of the Library entries and another 143 spaces available within 750 feet.  Several community meetings were held where parking was 
discussed and residents felt that this number provides great access.  More parking could be provided at the site but at the expense 
of taking away Kimball Park areas (children’s playground and picnic area and ball fields).  All participants agreed that the attached 
site design provides a solution that improves both the park and Library in terms of access.  
     There are no specific parking requirements for libraries in the National City Zoning Ordinance.  Technically no parking spaces 
are required to meet the existing ordinance.  In discussions with the Planning Department, it was recognized that the Library was a 
combination of assembly, office, and storage uses.  It was agreed that 83 public spaces and 10 staff spaces meet the intent of the 
Ordinance for similar occupancy uses.  
     There will be excellent mass transit and pedestrian access to the site as mentioned in the sections above.  National City relies 
heavily on alternative forms of transportation and this Library design recognizes those needs.  The site design also allows excellent 
access for school children.  School buses will be able to pull up either on A Street to the north entry or to the south entry by using 
15th Street and the parking lot.
     Shared use parking agreements are not necessary, as all the nearby lots are public and maintained by the City.  The site has 
also been designed to work with a potential civic idea for the area south of 15th Street by creating a pedestrian axis that cuts 
through the south parking lot to the future development.  It was recognized the whole Civic Center and Kimball Park could benefit 
by thinking beyond the boundaries of the Library site.

       The current Library suffers from a hidden location and a subdued building image.  According to recent public meetings, it is 
hard for community members to recognize.  The one-story scale is residential in nature on the street side and is almost imposing 
yet blank on the park side due to a lack of windows or activity.
      The new site is right in the public eye.  The Library is designed to present a civic two-story facade to automobile traffic along 
National City Boulevard that strengthens the image of the Civic Center.  It is also designed to scale down as it comes to the park 
side and opens to view so the public clearly understands its use.  The strong sculptural form of the main reading room identifies its 
cultural importance and physically acts as a marker for the community.  The soft shape of an ellipse meets the park gracefully and 
sets the tone that this is a special place to reflect and learn.
       When the idea was presented at public meetings, the community members responded enthusiastically to its presence and 
character.  All felt it would become a place that the community could gather at and be proud of.  The combination of forms evokes 
both National City's history and shipbuilding character.
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Site Selection Process
Describe the site selection process including community and planning department involvement, consultant assistance, as well as 
any other pertinent activities associated with determining the best site for the library project.

Community Context & Planning

Describe the proximity of the proposed site to other facilities and areas of the community, and how that proximity enhances the use 
of the library by the residents in the library service area.  Describe the appropriateness of the proposed site including whether the 
proposed library project will contribute to the establishment, redevelopment, or revitalization of a community or downtown core, 
business district, or neighborhood.  Describe how the proposed library is connected to other uses, including public use facilities, by a 
full range of transportation and pedestrian options.
      The proposed library site at 1401 National City Boulevard has civic and historical significance.  The library  will be able to 
remain in Kimball Park where it has been since 1911. The library site is within 1/4 mile of the San Diego Trolley station, and a bus 
stop serving five routes will be in front of the entrance.  National City is only 8.5 square miles, and has a greater population density 
than most other cities in the West; redevelopment is the City's only means to grow and reinvigorate.  Consequently, two-thirds of 
the city’s land area is within the redevelopment project.
     Through redevelopment, the City is seeking to remove blight and to improve its residents' quality of life by closing marginal 
enterprises such as bars, adult book stores, and pawnshops.  Redevelopment has funded a newly built adult school for the 
Sweetwater Union High School District, and a new Higher Education Village.  These facilities are expected to bring thousands of 
students to the area each day.  Education, leading to an informed citizenry, is the key to the redevelopment efforts. With an 
educated community, incomes rise, housing conditions improve, businesses flourish, and the overall quality of life improves.  
      With this in mind, the Community Development Commission (CDC) purchased an old, closed automobile dealership to construct 
the new library.  The site was a blighting influence to the adjacent Kimball park, City Hall, and to National City Boulevard. The 
subject parcel is located only four blocks from the new Education Village, and less than a mile from the new Adult School.  New 
street improvements, either completed or underway, will link the library and the new education facilities to its north. The library's 
position to the south will connect and bring into focus these new cultural and education opportunities.  Together, the new facilities 
will influence change in the neighborhoods.

     National City's City Council voted unanimously in early September 2001 to construct a new library on a City-owned parcel of 
land at 1401 National City Boulevard, just south of City Hall.  This action culminated six years of community discussion regarding 
the location for a new library.  Public meetings, telephone bank calling and community input determined that the best site for the 
new library was just around the corner from the existing facility and just one block away from National City's 1911 Carnegie Library 
site.  Kimball Park has been National City Public Library's home for nearly 100 years, and the Library and Park are recognized as 
the recreational and cultural center of the city.  National City Boulevard is the primary automobile and mass transit route in National 
City, offering the new Library added visibility and prominence.  The location is within walking distance of eight area schools and 
only four blocks south of the $22 million Higher Education Village redevelopment project, which is expected to bring 10,000 higher 
education students into the area.
     In community discussion the City's geographic center, a commercial property at the corner of Plaza Boulevard and Highland 
Avenue, was discussed as a potential library location.  Analysis determined that commercial site to be unsuited for the library 
project because it is a major tax-generating hub.  The community found no other parcels large enough to accommodate the 
proposed library as National City is almost completely built out.  With great civic support (shown by voters' passage of four State, 
County, and local library ballot measures) and with no opposition, City Council voted to move forward to construct the National City 
Public Library at 1401 National City Boulevard.
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Site Selection Summary
Describe why the proposed site was selected and why it is the best available location for the proposed public library project.  If there 
are problems with the proposed site, are there mitigating circumstances that lessen the negative impact of the problem or problems?  
Describe any proposed design solutions that may moderate the site's drawbacks.
     The site at 14th and National City Boulevard is an excellent location for the new library for several reasons:  1) The location is 
prominently visible on the City's main thoroughfare.  2) The site is very accessible for disabled, mass transit riders, and a large 
number of school children.  It will be within walking distance of eight schools and will also offer two separate offloading areas for 
school buses that are safely off the busy boulevard. 3) The location will strengthen the mixed use civic/park area, along with other 
nearby public facilities (Police Station, Boys and Girls Club, Padre sponsored Little League ball field, and the Community Center).  
4) The Library will improve the physical character of National City Boulevard, which has declined due to a lack of retail activity.  
Increased foot traffic and special events should revitalize the boulevard's character and offer positive opportunities.  5) The 
landscape areas and parking lot surrounding the building will effectively enlarge and improve the quality of Kimball Park.  6) The 
Library will visually and conceptually connect with the City's new Education Village four blocks north. 
     The lot's past use as a fenced car lot caused this area to be the "back yard" of the park.  The area was overgrown and 
underutilized.  The new Library's site design turns the lot into a "front door" portal into the park, with vastly increased potential.  
Converting this site into a civic use also takes the next step in completing the City's vision for a civic center and Kimball Park.  
Eventually, city planners would like to complete the plan for this area by purchasing the last corner block, extending civic uses and 
Kimball Park to the south to 16th Street.  The library site has been designed with pedestrian access through the parking lot to the 
south to connect to this future use.  A promenade runs along the library's south side that will sponsor civic events (farmers market, 
street fairs, and the annual Chili cook off) that will strengthen the community immeasurably.  
     Other sites available for a new library were extremely limited.  The only way to provide an adequate site in another location 
would require residential or retail relocation, which did not make sense to the tax base of the community.  The Library has always 
been associated with the civic center area, and relocating the library to another part of the city would create a loss in terms of the 
community's history. This location is also unique in that it will connect learning with recreation by being placed adjacent to the 
existing children's playground, picnic area, and ball fields. Taking advantage of the great visibility and solar access this site offers 
will require minor clearing of adjacent trees and fences along the edge of the park.  
      The site's existing grade will be raised to view over these areas and also improve storm drainage around the site.  The proximity 
to Paradise Creek suggested locating the building to the north end of the site and raising the pad elevation to make sure potential 
floods would not affect library operations.  In the City's early days, the site was reclaimed from a marshy area of Paradise Creek 
and San Diego Bay.  Its use as an auto dealership required demolition of three buildings and associated paving.  This clearing 
process uncovered limited soil contamination, which was remediated prior to the sale of the property to the City.   The lack of 
controlled fill placement (over the years) will require the top layer of soil be partially removed and re-compacted to minimize 
settlement of the new building.  This is not an unusual condition for urban infill sites and the cost is relatively minor.
     National City is fully built out; therefore, properly sizing the building now mitigates a future need for substantial expansion 
capability.  The site design does allow for limited building expansion without encroaching into the edge of the park or reducing the 
parking lot.  A total of 4,000 s.f. can be added (1,500 s.f. on two levels to the east and converting the 2nd floor staff patio (1,000 
s.f.) to interior space).  If a larger addition ever becomes necessary, the City can acquire property to the south to provide added 
parking and more facilities. In conclusion, the physical limitations associated with the site are more than offset by the cultural and 
aesthetic improvements the library will create for National City in this location.  The attached design solution recognizes both the 
limitations and the potential of the site and creates a sensitive yet efficient solution that should maximize the effective life of the new 
facility.  
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> SF

> SF

> SF

> SF

> SF

> SF

> SF

> SF

> SF

> SF

1

1. >
2. >
3. >
4. >
5. >
6. >
7. >
8. >
9. >

10. >

2

3

0

0

0

0

32,700

Proposed Under-Building Parking 0

Library means that portion of the project that provides space for the delivery and support of public library direct services, including  joint use school library services 
(co-location or joint venture).

0

Miscellaneous & Unusable Space

Future Library Parking Expansion

Required Local Zoning Set-Backs

Future Library Building Expansion Footprint 1

4,125

0

0

00
0

Desired Aesthetic Set-Backs & Amenities

Future Building Expansion
0

0

0

0
0

0

0
0

"Other" uses means any other space that does not  provide for the delivery and support of public library direct services.

Future Parking Expansion 0

The total square footage of the library site should equal the square footage shown in 1 through 8 below:

Site Description
Size

Total Square Footage of Multipurpose Project Site

00 0

Miscellaneous & Unusable Space

5.  

0

Required Local Zoning Set-Backs

3.  

Proposed Parking Structure

Proposed Library Building Footprint 1

Square Footage

31,095

0 0Proposed Surface Parking Lot
Proposed Building 0

0

6.  

Proposed Library Parking Structure Footprint 1

  1.  

2.  

4.  

Proposed Library Surface Parking Lot

All Projects  (Except Multipurpose Buildings)

1,500

Proposed Under-Building Parking

15,880

0

85,300

Desired Aesthetic Set-Backs & Amenities

0

0
0

0

0

0

0

Multipurpose Building Projects Only B
Library Portion

of Common
SQ FT

0

0

0

0

D
Other3

Dedicated
SQ FT

"Footprint" means the square footage of surface area of the site that a building or structure occupies.  For example, a single story 10,000 square foot building would 
have a 10,000 square foot footprint, but a two-story 10,000 square foot building with 5,000 square feet on each level would have a footprint or 5,000 square feet.

9.  

8.  

Total Square Footage of Library Project Site

7.  

A
Library2

Dedicated
SQ FT

10.

C
Other3

Common
SQ FT
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1. >

2. Yes No

3. Yes No

4. >

5. > $
6. > $
7. > $
8. > $

9. Yes No

10. Yes No

11. Yes No

12. Yes No

74

Drainage

Date Obtained or
will be Obtained

Will a zoning variance or waiver be needed to build the project?

Permits & Fees

(Date)

Zoning
Classification

What is the current zoning classification of the site?

Will the site have to be rezoned to build the project?

Permit & Fees Identification

06/01/03
Cost of Permit or Fee

Provide a list of any site permits or fees that have been or will need to be obtained:

Building Permit

If so, list the date the variance or waiver has been or will be granted:

Is the site in the 100-Year Flood Plain?

Describe any necessary mitigation measures regarding drainage.

Do any watercourses that require control drain onto the site?

Is the storm sewer system currently adequate to prevent localized flooding of the site?

Commerical, Medium

Do any watercourses that require control drain off the site?

Variance or Waiver

50,000
Permit or Fee

     Kimball Park has Paradise Creek draining through it.  This creek could ////  be subject to backwater flooding if the downstream 
connection to the Sweetwater River flooded.  Due to flood control measures in place, the likelihood of this happening is extremely 
remote.  Recognizing this risk, the new Library first floor will be set at elevation 13 MSL which is one foot above the 100 year flood 
plain.  This will require placing imported fill on parts of the site to raise the grade of the building pad an average of two feet.  This 
approach also provides protection from any localized flooding in the park as the raised pad will cause the floodwaters to flow away 
from the building in a swale over to 15th Street and National City Boulevard.  The surface parking lot will be graded to send runoff 
into the existing drainage system so no new storm sewer improvement will be necessary.
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Energy Conservation

California Environmental Quality Act (CEQA)

Are there any unresolved legal actions pending against the project regarding CEQA compliance?  If so, provide the case name, 
court number, and a brief explanation.

CEQA Litigation

Describe what measures (include building design, solar orientation, materials, mechanical systems, natural ambient lighting, etc.) 
are planned to reduce energy consumption and operating costs for the library.

     There are no legal actions pending against the project regarding CEQA compliance.  An initial study was performed and the site 
was given a categorical exemption from the lead planning agency.  See the attached Notice of Exemption.

     The site's orientation and the building design offer great energy conservation potential.  The building is oriented on an east/west 
axis, which maximizes daylighting opportunities and minimizes solar heat gain and glare.  The north-facing wall of the main reading 
room is planned to be low-e glass which blocks UV, reduces heat gain, and transmits daylight.  South and west facing windows will 
be protected by overhangs and of a higher performance to reduce heat gain and glare.  Interior rooms that are adjacent to the main 
space will "borrow " daylight through glass partitions and clearstory windows.  The large amount of ambient light introduced from 
north facing glazing and skylights will reduce artificial lighting loads dramatically.
     Making the building two stories tall minimizes the roof area which also saves energy.  Roof and wall insulation values will exceed 
title 24 requirements to reduce energy needs.  The glazing is planned to be insulating glass to get the best energy performance.  
The HVAC system will consist of high efficiency units that are zoned to provide the right amount of air for the different uses.  The 
system will be designed to take advantage of using 100 % outside air through an economizer cycle when temperatures allow.  
Since the climate in National City is so mild, the building is also being planned with operable windows for natural ventilation.  The 
central drum area above the main entry will have louvers that can be opened mechanically.  This approach creates a "chimney" for 
hot air that provides convective cooling.  
     The copper sheet roof will have a 100-year life and require no maintenance, which minimizes operating costs.  The exterior 
walls are CMU and glass, which also are essentially maintenance free.  The lighting systems will use two stage lighting to take 
advantage of daylight and have occupancy sensors for all areas.  There will also be a direct digital control system that manages the 
lights and HVAC on an ongoing basis to maximize energy conservation. 
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1.
Yes No

2. Yes No

3. Yes No

4. Yes No

5. Yes No

6. Yes No

7. Yes No

8. Yes No

9. Yes No

10. Yes No

If not, please explain.

Federal Compliance
Will this project utilize Federal funds or require a permit or license from a Federal Agency?

Historic Buildings

If yes, has the review process required by section 106 of the National Historic

On County or Municipal Historic Designation list?

Historic Status

Is the existing library building project, or any buildings on adjacent properties:

A California Historical Landmark?

A National Historic Landmark?

A National Monument?

On the California Register of Historical Resources list?

On the National Register of Historic Places?

Was the existing building, if it is being renovated or expanded as part of the project, or any 
buildings on adjacent properties, built longer than 50 years ago?

Preservation Act been completed?

A State Point of Historical Interest?

Not applicable.
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1. Yes No

2.
Yes No

Is there a local historic preservation ordinance that applies to the proposed project site

If yes, summarize any comments received from SHPO.  Does the project meet the Secretary of the Interior's Standards for the 
Treatment of Historic Properties?  Please explain.

Has the State Historic Preservation Office been contacted regarding the project?

or any adjacent properties?

State Historic Preservation Office (SHPO)

Local Historic Preservation Ordinance

If yes, briefly specify any applicable requirements or restrictions, such as height limits, etc.  Further, describe any ways that the 
proposed project's conceptual design plans are not substantially in compliance with the local historic preservation ordinance.

Not applicable.

Not applicable.
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> $
> $
> $
> $
> $
> $

$

Demolition Cost Estimate

Kimball Park clearing within 100' of site

Structure(s) to be Demolished

125,740                                
6.
5.

>

4.

Storm sewer lateral removal
3. 17,760

3,930

Identify and summarize any special geologic conditions, including, but not limited to, compressible and expansive soils, tunnels and 
mine shafts, unstable slopes, active seismic zones, excessive ground water and areas prone to liquefaction.  Indicate if these 
conditions will prevent the use or significantly increase the cost of developing the site for a public library building.

Demolition

Geotechnical Report

1.

(If no demolition, indicate by "N/A")
Describe any necessary demolition of structures and the associated costs involved with the site.

Total Demolition:

104,050On-site clearing and fence removal
2.

     Portions of the site appear to have originally been a marshy area.  The low areas were drained and filled and the site was used 
for commercial uses for at least the past 50 years.  The top layers of soil are variable in material makeup and are somewhat 
compressible.  The three existing automobile dealership buildings were demolished and removed recently along with associated 
paving.  Some soil remediation was necessary due to localized contamination from seepage of the service/ repair area.  Soil 
removal required re-grading and backfilling.  The site was given proper clearance from San Diego County officials upon completion 
of the remediation process.  The backfill operation was done without controlled compaction of the replacement material.
     As a result of this and previous fill operations, the geotechnical consultant recommends partial removal and recompaction of fill 
soils and alluvium down to approximately two feet above the groundwater table (4 to 9 feet of removal depending on field 
conditions).  The cost of this re-grading and compaction has been included in the construction cost estimate and is not considered 
excessive in terms of site development.
     The nearest known earthquake fault is three miles to the north and the site is not in an active zone.  There are no unstable 
slopes at or near the site.  There is some potential for soil liquefaction during a seismic event in the fill soils and alluvium below the 
ground water table.  Liquefaction could cause ground surface subsidence of up to 2-3 inches of total settlement.  Differential 
settlement will be limited to half this amount.  Mitigation of liquefaction settlement will consist of remedial grading of surficial soils 
and modifications to conventional foundation systems.  These costs have been included in the construction cost estimate.
     The ground water level varies in depth from 5 to 16 feet below existing grade based on initial soil borings.  This condition should 
not affect construction activities substantially.  Library occupancy will not be affected and a moisture barrier will be placed below the 
first floor slab as a precaution.  The ground water level does effectively discourage below grade construction due to associated cost 
increases.  This is one of the reasons the Library has a second floor instead of a basement.
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1. Yes No > $

2. Yes No > $

3. Yes No > $

4. Yes No > $

5. Yes No > $

6. Yes No > $

7. Yes No > $

8. Yes No > $

1. > $ $

2. > $ $

3. > $ $

4. > $ $

5. > $ $

6. > $ $

7. > $ $

8. > $ $

9. > $ $

10. > $ $

11. > $ $

12. > $ $

13. Other (Specify): > $ $

14. Other (Specify): > $ $

15. > $ $

107,265

1,842,240          

0

0

0

                       

Utilities

193,510

Removal of underground tanks………………………………

Rock removal…………………………………………………

Special Foundation Support (pilings, etc.)………………..

0

0

101,775

301,200

Landscaping…………………………………………………..

Traffic signals…………………………………………………

Removal of toxic materials…………………………………..

Signage…………………………………………………………

338,920

239,720

0

Describe availability of utilities and associated costs if any utilities are not currently located within 100 feet of a property line of the 
site.

Cost to bring Service to Site (Ineligible)

0

0

0

Utility Availability

Water

0

Sanitary Sewer

Cable TV

Storm Sewer

Electricity

0

0

Lighting…………………………………………………………..

Retaining Walls……………………………………………….

Paving, curbs, gutters & sidewalks…………………………

55,370

0

0

30,500

90,330 0

Site Development
(All off-site costs beyond 100 foot utility tie-ins are local ineligible expenses, but shall be identified and included in the budget estimate under ineligible site development 
costs.)

Site Development Costs Eligible

Fiber Optic Cable

Telephone

0

Gas 0

0

0

Utilities…………………………………………………………

Cut, Fill & Rough Grading……………………………………

0245,080

Ineligible

0

0

TOTAL SITE DEVELOPMENT COSTS:…………………

National City Boulevard & 15th Street

Site Furnishings & Trash Enclosure

0

0

138,570 0
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1)
A.
B.

2)A. X /SF

X /SF  = /SF]

3) A. > /SF

4) 30 X /SF

14 X  /SF  = /SF]

5) /SF  =

/SF  = /SF]

6) > $ /SF

7) > SF

8) > $

9) >

For new facilities:

For projects with new construction only (i.e., constructing a totally new library building or the expansion to an existing building)

For square footage added to an existing building, i.e. "expansions":

Construction Cost Index Approach:

/SF
$238

To justify the eligible projected construction cost estimate for new construction, applicants shall complete the following:

196$       

222$           6$        

208                     

1,019,000$         

The Eligible Projected Construction Cost:

The Square Footage of New Construction:

If the projected construction cost estimated by the project architect is lower than the figure in Line 8, the applicant shall use the lower figure as the 
normal public construction cost in the applicant's area.

[Example 216$           /SF  +

(Re-enter 5C)Multiplied By

The total "Eligible Projected Construction Cost" for the project is calculated by multiplying the "Eligible Projected Construction Cost per Square 
Foot" figure (5C) by the total number of square feet of new construction:

Eligible Contingency: (10% of Line 8)

6$        

Locally Adjusted
C. Construction $/SF: >

(Re-enter 3A)

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected Construction Cost by 10%:

196$       San Diego

48,998                      
Equals

The Eligible Projected Construction $/SF:

202$           

X .002 = 

Solano 1.07
(Select: 1A or 1B)

Multiply the appropriate County Locality adjustment Factor (2B) by the appropriate new cost per square foot figure (2C) (See section 20436 (c) (1) to obtain the "Locally 
Adjusted Construction Cost per Square Foot" figure (2D):

/SF = D. >
Appropriate

C. New Cost/SF:> 202$       

/SF
$202

Add the resulting "Additional Cost per Square Foot" figure (5A) to the "Locally Adjusted Construction Cost per Square Foot" figure (5B) to get the "Eligible Projected 
Construction Cost per Square Foot" figure (5C):

(1/5%)

Number 
A. of Months:>

X  .002  = .028 216$           

.060  

(Re-enter Line 2D)

 /SF  = 12$   
Additional $/SF

  D. >

Multiply the number of months (4A) times .002 (1.5%) to get an inflation factor (4B).  Multiply the inflation factor (4B) times the "Locally adjusted Construction Cost per 
Square Foot" figure (4C) to get an "Additional Cost per Square Foot" figure (4D)

Inflation
B.  Factor: >

216$           [Example:

Normal Public Construction Costs in the Applicant's Area

January 2002 current costs per square foot:

County: >

FINANCIAL INFORMATION

[Example

County Locality 
B. Adjustment Factor:>

Locally Adjusted Construction Cost Per Square Foot: 

The "Locally Adjusted Construction Cost per Square Foot" (3A) figure may be increased by 1/5 percent per month for each month from January 1, 
2002, through to the estimated mid-point of construction of the project.

Name of Project County
0.97

196$       

/SF12$   
Eligible Projected 

C. Construction $/SF: >196$       
Locally Adjusted

B. Construction $/SF: >
(Re-enter 4D)

/SF  +
(Re-enter 4C)

10,190,000         

208$       
Additional

A. Cost/SF: >
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A. >

B. >

C. >

D. >

E. >
10)

> > > $

=

11) > 0 X /SF

X /SF]

12)

13) >

14) >

15) >

16) >

220$    /SF

230$    

210$    

0               

(Re-enter 11C)

The "Locally Determined Comparable Cost per Square Foot" (10) figure may be increased by 1/5 percent per month for each month from January 
1, 2002, through to the estimated mid-point of construction of the project.

/SF]

Locally Determined Comparable Cost per Square Foot ($/SF):

Not used

(Re-enter 11D)

Locally Determined
B. Construction $/SF: >

The "Eligible Projected Construction Cost" is calculated by multiplying the "Eligible Projected Construction Cost per Square Foot" 
figure (12C) times the square footage of new construction:

0                     

/SF

Not used

/SF

/SF

Not used

Not used

/SF

0               

 Cost per Square Foot 

$                         

660$    /SF /SF

Example:

/SF/SF

#DIV/0!

/SF   Divided By 220$                  

Re-enter Line E
/SF

 Locally Determined Comparable
-                

#DIV/0!

Multiplied By (Re-enter 12C)
SF

[Example 6$               /SF  +

/SF#DIV/0!

226$          

Eligible Projected
C. Construction $/SF: >

 $              6 

#DIV/0!

X  .002  = 

220$          /SF  = /SF]

If the projected construction cost estimated by the project architect is lower than the figure in Line 15, the applicant shall use the lower
figure as the normal public construction cost in the applicant's area.

[Example

Comparable public construction projects are public libraries, community colleges, post offices, museums, courthouses, city halls, auditoriums, convention centers, civic centers, senior 
citizens centers, public schools, and recreation centers.

Eligible Contingency: (10% of Line 15)

Divided by
# of Projects

=

Number
A. of Months: X  .002  = 

14

Inflation
B. Factor: >

The Eligible Projected Construction $/SF:

The Square Footage of New Construction:

#DIV/0! /SF  +

Adding the resulting "Additional Cost per Square Foot" figure (12A) to the "Locally Determined Construction Cost per Square Foot" figure (12B) gives 
the "Eligible Projected Construction Cost per Square Foot" figure (12C):

Additional
A. Cost/SF: >

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected Construction Cost by 10%:

#DIV/0!
(Re-enter 10)

220$           .028

 /SF = D. >#DIV/0!

 /SF  =

#DIV/0! /SF  = /SF

As an alternate to the Construction Cost Index approach to estimating normal construction costs in the applicant's area, the applicant may employ a local public construction cost 
comparison approach to calculate the Eligible Projected Construction Cost figure.  [See section 20436 (c) (3)].   List a minimum of three comparable public construction projects that 
have been bid within the applicant's County within three years of the Board's deadline for application.

Comparable Public Construction Approach:

Date Bid

0               
0               

The costs listed shall be for construction of the building only and exclusive of any site acquisition, demolition, development, utilities, or landscaping; surface and under 
building parking; works of art; shelving; furniture; built-in service desks, counters, workstations, or other casework; movable equipment; or architectural and engineering 
fees.

Construction 
Cost/SFProject

$                    
/SF

TOTAL

The Eligible Projected Construction Cost:

3

Locally Determined
C. Comparable $/SF: >           

[Example 660$           

(1/5%)

Multiply the number of Months (11A) times .002 (1/5%) to get an inflation factor (11B).  Multiply the inflation factor (11B) times the "Locally Determined Comparable Cost per 
Square Foot" figure (11C) to get the "Additional Cost per Square Foot" figure (11D):

Equals

#DIV/0!
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> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

>

If there are no costs in any line item below for the project, specify by putting a zero "0" in the blank provided.

1,862,980           

77,000                

Line Items:

Library Project Budget  (All projects except  Multipurpose Projects)

0                     

5)

9,162,490           

1,220,000           

0                     

0                     

0                     27)

TOTAL PROJECT COSTS:……………..…………………………………..

24)

25)

28)

Other (Specify):

26)

340,000              

0                     

Acquisition of Library Materials………………….………………………….

testing and inspection

Other Professional Fees…………………………….……………………….

Local Project Administration Costs………………..……………………….

Works of Art…………………………………….………………………………

Relocation Costs & Moving Costs…………….…………………………….

Other (Specify):

0                     

12)

Other (Specify):

50,000                

3)

Appraised Value of Building…………………...…...………………………..

8)

9)

17)

0                     

35,000                

Hazardous Materials Consultant Fees…………….…..………………….

Interior Designer Fees……………………..…………………………………

16)

1,080,000           

46,000                

7)

Energy Audit, Structural Engineering, Feasibility & ADA Studies…...…..

Furnishings & Equipment Costs………………..…………………………..

Signage…………………………………….....…………………………………

0                       

IneligibleEligible

13)

15)

14)

22)

23)

21)

20)

18)

19)

60,000                  

0                       

0                       

17,000,000$             

Construction Project Management…………..…………………………….

100,000              

0                     

0                     

0                     

0                     

Site Demolition………………..…………..…………………………………..

New Construction……………………………………..………….………….. 0                       

Remodeling Construction…………..…………...………………………….

Contingency……………………..…………….………………………………. 0                       

Library Consultant Fee…………………………………….………………….

12,000                

Architectural & Engineering Costs………….……..………………………..

Geotechnical/Geohazard Reports………………….………………………

Construction Cost Estimator Fees………..………………………………..

49,000                

60,000                

Site Permits & Fees…………...………..……………………………………

Site Option to Purchase Agreement……..……...…………………………

11)

10)

125,740              

4)

937,550              

1)

2)

0                       

Appraised Value of Land……………….………….…………………………

Site Development………………..……………….…………………………… 1,842,240           6)

0                       

0                       

0                       

0                       

0                       

0                       

0                       

310,000$                    

0                       

0                       

250,000                

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       
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>

>

City………………...……………………………………………...………………> $
County……………………………………………………………………………> $
Special District………………………………………………………………… > $
Private……………………………………………………………………………> $
Other (Specify):  > $

> $
>

>

>

(New Public Libraries, including Conversion Projects except  Multipurpose Projects)

EXPENDITURES
1. > $ $
2. > $ $

3. > $ $
Equipment
Supplies

4. > $ $

5. > $ $

6. > $ $
7. > 60,000$                    

60,000                
Administrative/Business Office

0                     
1,502,016$                 

0                       

Other Allocations (As applicable to the proposed project) 0                       

Technical Services

Branch Operations

Miscellaneous (Other)

0                     372,504                

Electronic Services & Subscriptions

37)

Equipment 73,400                  

30)

Sources of Local Matching Funds:

Books, AV, Magazines, & Newspapers

29)
Local Matching Funds (Line 28 Eligible Costs minus Line 29)………………………………………………

Utilities

State Matching Funds (65% of Line 281 Eligible Costs)………………………………………………….

Security

936,067                

Projected Library Operating Budget

35)

Maintenance [Including Custodial, Trash, Landscaping, etc.]

Salaries/Benefits

[Must also equal the total of Lines 31 - 35]
5,950,000$         

TOTAL EXPENDITURES:

34)

31)
32)
33)

Other Formats

Insurance

1 Up to a maximum of $20,000,000

INITIAL
START-UP
EXPENSES ANNUAL EXPENSES

36)

17,310,000$       

Program Planning

Other (Specify):

Circulation Services
Facilities & Capital Coordination

Sources of Project Revenue (All projects except Multipurpose Projects)

11,050,000$       

2 Land credit is not allowed for land acquired by funds from the "Class Size Reduction Kindergarten-University Public Education Facilities Bond Act of 1998" [See 
Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of the Education Code)]

Materials

Facilities Costs

Other (Specify):

Library moving costs

120,045                0                     

0                     

0                     

Local Credits [Land2 and A&E Fees]………………………………………………………………..
Adjusted Local Match [Line 30 minus Line 36]……………………..……………………………………

1,375,489     
4,574,511$         

310,000$            
39)
38) Supplemental Local Funds [Same as Line 28 ineligible]…………………….…………………………..

TOTAL PROJECT INCOME: [Add Lines 29, 30, and 38]……………………………………………….

5,756,490     

Community Development Block Grant

0               
0               
0               

193,510        
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1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.
17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

0$                     

0$                     

0$                     

0$                   

0$                     

0$                     

0$                     

0$                     

0$                     

0$                     

0$                   

0$                     

0$                     

0$                   

0$                     

0$                   

0$                  

0$                     

0$                   

0$                  

0$                  

0$                  

0$                  

0$                     

0$                     

0$                  

0$                   

0$                  

0$                  0$                   0$                   

0$                  

0$                  

0$                   

0$                   

0$                   

0$                   

0$                   

0$                     

0$                     

0$                   

0$                     

0$                   

0$                   

0$                   0$                   

0$                     

0$                   

0$                   

0$                   

0$                   0$                     
0$                     

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                   

0$                     0$                   

0$                  0$                   0$                   

C
Library 
Total 

Eligible

Contingency

Appraised Value of Building

0$                   

Line Items:

0$                  

A
Library1

Dedicated
Eligible

New Construction

E
Other2

Total 
Ineligible

0$                     

0$                  

0$                   

0$                   0$                   

Appraised Value of Land

0$                     

Site Development

0$                   

0$                   

0$                   

Remodeling Construction

Architectural & Engineering Fees

Signage 0$                  0$                   0$                   

0$                  0$                   0$                   

0$                   

0$                  

0$                   

0$                   0$                   

0$                  

0$                   0$                  

Site Permits & Fees

0$                  

0$                   

0$                   

0$                   

0$                  

0$                   

0$                   

0$                  

0$                  

0$                   

0$                   

Site Demolition

Furnishings & Equipment Costs

Site Option Agreement

0$                   

D
Library 
Total 

Ineligible

B
Library Portion

of Common
Eligible

0$                   

0$                  

0$                   

Hazardous Materials Consultant Fees
Energy Audit, Structural, ADA, & 
Engineering Feasibility Studies

0$                   Construction/Project Management

Other Professional Fees 0$                   

0$                   

0$                   

Construction Cost Estimator Fees

Interior Designer Fees

Geotechnical/Geohazard Reports

Library Consultant Fees 0$                   

2 "Other" uses means any other space that does not provide for the delivery and support of public library direct services.

0$                  

0$                     0$                   

0$                     

0$                   

0$                   

Other (Specify):

Relocation Costs & Moving Costs

Works of Art

Multipurpose Project Budget (With Library Project Budget)   (Multipurpose Projects Only)

If there are no costs in any line item below for the project, specify by putting a zero "0" in the blank space provided.

Local Project Administration Costs

Acquisition of Library Materials

0$                   

1 Library means that portion of the project that provides space for the delivery and support of public library direct services, including joint use school library services (co-
location or joint venture).

Total Project Costs:

0$                   

0$                   

0$                  

0$                  

0$                   

0$                   

0$                   
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>

>

City………………...……………………………………………...………………> $
County……………………………………………………………………………> $
Special District………………………………………………………………… > $
Private……………………………………………………………………………> $
Other (Specify):  > $

> $
>

>

>

EXPENDITURES
1. > $ $
2. > $ $

3. > $ $
Equipment
Supplies

4. > $ $

5. > $ $

6. > $ $
7. > $ $

0                     

$                     

Security
Utilities

0                     

Materials

Facilities Costs
Insurance

0                       Equipment

Facilities & Capital Coordination

Technical Services

                         

Program Planning

Miscellaneous (Other)

27. State Matching Funds (65% of Line 26 total eligible costs1)………………………………………………….
Local Matching Funds………………………………...………………………………………………28.

29) 0               

33)

Supplemental Local Funds (Same as Line 26 Library (D) and Other (E) Total Ineligible)….………………..

31)
32)

30) 0               
0               
0               

TOTAL PROJECT INCOME: (Add Lines 27, 28 and 36)………………………………………………. $                     37.

INITIAL
START-UP
EXPENSES

Projected Library Operating Budget (Multipurpose New Construction and Conversion Projects Only)

Electronic Services & Subscriptions

0                     Other Allocations (As applicable to the proposed project)

0                     0                       
                       TOTAL EXPENDITURES:

2 Land credit is not allowed for land acquired by funds from the "Class Size Reduction Kindergarten-University Public Education Facilities Bond Act of 1998" [See 
Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of the Education Code)]

$                     

Local Credits [Land2 and A&E Fees]………………………………………………………………..

36.

Adjusted Local Match (Line 28 minus Line 34)……………………..……………………………………35.
$                     

0               34.

1 Up to a maximum of $20,000,000

ANNUAL 
EXPENSES

Circulation Services

Administrative/Business Office

Other Formats

Books, AV, Magazines, & Newspapers

Salaries/Benefits 0                     

0                       

Branch Operations

Maintenance [Including Custodial, Trash, Landscaping, etc.]

0                       
0                       

Other (Specify):

0                     0                       

Other (Specify):

Sources of Multipurpose Project Revenue (Multipurpose Projects Only)

[Column C, Line 26 minus Line 27.  Must also equal the total of Lines 29 -33.]

$                    

0               

Sources of Local Matching Funds:
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1. >

2. Site Acquired (Obtain Possession by Purchase, Donation or Lease) >

3. Schematic Plans Completion >

4. Design Development Plans Completion >

5. Working Drawings (90%) Completion >

6. Construction Documents Completion >

7. Project Advertised for Bids >

8. Start of Construction >

9. Estimated Mid-Point of Construction >

10. Completion of Construction >

11. Opening of Library Building to the Public >

12. Final Fiscal & Program Compliance Review Completed >

Provide the timetable for the proposed project.

PROJECT TIMETABLE

Financial Capacity (New Construction and Conversion Projects Only)

05/01/03

05/21/02

Applicants with new public library projects shall describe their financial capacity to open and maintain operation of the proposed 
library including anticipated revenue sources for library operations support.

10/01/03

04/02/05

06/01/04

05/01/02
01/01/03

Planning and Land Use Permits Obtained (If Applicable)
ACTIVITY

 

DATE

02/01/05

07/15/03
06/15/03

n/a

07/03/06

     The City of National City has been committed to providing quality library service for residents since 1884. Local tax dollars 
support National City Public Library (NCPL) today and throughout its 118-year history.  After Proposition 13's property tax 
reallocation in 1978, the City increased support for the Library by providing City General Fund dollars for Library operations 
($1,231,716); supplementing local property tax and property transfer tax funds.  The Library is aggressive in seeking additional 
federal, State and private funds to supplement its programs.  Federal funding comes from City Council's annual allocation of 
Community Development Block Grant (CDBG) funds ($42,400) for the Library’s important Literacy Services.  State funds include 
Public Library Foundation annual allocation ($90,100), California Literacy Campaign annual match ($35,000) and Families for 
Literacy funding ($26,500).  Revenues from the annual National School District contract support shared professional and clerical 
staff and technology ($21,200).  Friends of the National City Public Library contribute regularly from membership and ongoing book 
sales income.  The Library has a small trust fund for book purchases, built from years of private donations to the Library. 
     The future looks bright for the National City Public Library.  Voters' 73.5% approval of the March 2002 General Obligation Bond 
to construct the new facility reflects tremendous local support for the Library; support the City Council has affirmed.  The City of 
National City has excellent fiscal policies, with the City’s Comprehensive Annual Financial Report reflecting the strong financial 
controls necessary for future support of the Library.  In each of the last two years, General Fund Revenues exceeded Expenditures 
by at least  $2.2 million.  At the end of the last fiscal year, the General Fund’s cash and other liquid assets totaled over $6 million.  
This strong financial position will enable the City to provide ongoing support for the Library.
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George H. Waters Mayor

>

APPLICATION CERTIFICATION
SIGNATURES

AUTHORIZED OFFICIAL OF THE APPLICANT JURISDICTION

The parties below attest to and certify the accuracy and truthfulness of the application for California Reading and Literacy 
Improvement and Public Library Construction and Renovation Bond Act of 2000 funds.  If the application is successful, the applicant 
agrees to execute the project on the basis of the application data provided herein including all supporting documents.

Signature Date

LIBRARY DIRECTOR OF THE OPERATING LIBRARY JURISDICTION

I hereby affirm that the library jurisdiction, for which I am the administrative agent, approves of the application and will operate the 
facility as a public library after its completion.

Signature of Mayor, Chairperson of Board of Supervisors, or Head of District, authorized to make application for the local 
jurisdiction.

DateSignature

Name (type) Title (type)
>

>

>

> >

>

Anne Campbell City Librarian

Sacramento, CA 95814-2825

Bond Act Fiscal Officer

1029 J Street, Suite 400
Office of Library Construction

Name (type) Title (type)

MAIL APPLICATION AND SUPPORTING DOCUMENTS TO:

SUBMIT COMPLETED APPLICATION FORM AND SUPPORTING DOCUMENTS ACCORDING TO 
INSTRUCTIONS IN SECTION 20440

>

•  

•  
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